

Roadwork Schedule: as of 7/29/22

Signs will be posted 48-72 hours prior to work in effected Subdivisions.

Please note that changes to this schedule may occur.

Disposal Services Schedule

August 2 nd – 4 th	Landings (Mill/Pave/Stripe) Tuesday - EARLY Pickup 6-7am
August 4 th – 6 th	Pulte IV (Mill/Pave/Stripe) Friday - EARLY Pickup 6-7am
August 9 th - 10 th	Pulte IV (Seal & Stripe) Tuesday EARLY Pickup 6-7am
August 10 th – 11 th	Ridgeleigh 6 (Seal & Stripe)
August 12 th	Peabody Square, Stonegate (Asphalt Repair) Friday LATE pickup
August 15 th – 18 th	Promontory Woods (Mill/Pave) Tuesday EARLY Pickup 6-7am
August 23 rd – 24	Peabody Square, Stonegate (Crack seal) Tuesday EARLY Pickup 6-7am
August 29 th - 30 th	Presidio and Ashby (Seal and Stripe) Monday EARLY pickup 6-7am
August 30 th - 31 st	Cromwell Court (Seal and Stipe) Tuesday EARLY Pickup 6-7am
August 31 st Sept 1 st	Caledonia Circle (Seal and Stripe) Thursday EARLY pickup 6-7am

September 1st – 2nd

Edgemoor Court (Seal and Stripe)

Friday **LATE** pickup